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Modify Milestone M-045-92 Due Dates

Description/Justification of Change
This change control form modifies Milestone M-045-92 due dates for construction of Barriers 1 and 2 and design and
construction of Barriers 3 and 4.

Good cause exists for changing the milestone due dates in accordance with HFFACO Paragraph 120.E because the parties
agree that the previous schedule is unattainable.

The original sequencing and durations of design and construction activities among the four barriers has been preserved
with the proposed changes reflected in the milestone language below.

Approval of this change control form resolves the dispute on the M-45-15-01 change control form.

Impact of Change
This change control form modifies the dates on pending actions under Milestone M-045-92 and establishes new dates for
reaching agreement on a path forward.

Affected Documents
The HFFACO, as amended, and Hanford Site internal planning, management, and budget documents (e.g., River
Protection Project System Plan, Baseline Control documents, and related work authorizations and directives).
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Specific changes to Tri-Party Agreement Appendix D are displayed with double underline to
indicate addition of text and by strikeeut to indicate deletion of text.

M-045-92
Lead Agency:
Ecology

After the determination identified in Milestone M-045-22, complete
installation (construction) of four (4) additional interim barriers, according
to the following schedule (unless Ecology and USDOE have determined to
continue vadose zone testing and DOE has submitted a change request for
M-045-92):

e By October 31, 20158, complete construction of barriers 1 and
2 in 241-SX farm, per the design and monitoring plans already
approved by Ecology under milestones M-045-92-, or per

updated designs approved by Ecology.

Completion of construction of the remaining two (2) barriers per the
following revised schedule:

e DOE and Ecology will agree on locations for Barrier 3 and 4
by September 30, 2017
e Barrier 3 Design/Monitoring Plan Submitted to Ecology

06/30415.06/30/18

e Barrier 3 Design/Monitoring Plan Approved by Ecology
09/30/18

e Complete construction of Barrier 3 1623+46
10/31/19

e Barrier 4 Design/Monitoring Plan Submitted to Ecology
06/364:606/30/19

e Barrier 4 Design/Monitoring Plan Approved by Ecology
086/30645.09/30/19

e Complete construction of Barrier 4
16/31A4710/31/20

The design and monitoring plans will be consistent with those developed for
WMA T and TY unless DOE and Ecology agree otherwise. Ecology will
authorize construction upon approval of the final design and monitoring
plans. A day for day slip in completing construction of the barrier will be
given for each day the Design/Monitoring Plan is not approved following 3
months after submittal.

16/31+/261710/31/2020
Or As Indicated In
the Descriptive Text
Of This Milestone




